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ESTIMATE RUN 06/23/2020

ESTIMATE SUMMARY 14:22:30

CONTID: C21162         ESTIMATE NO: 0003 PROG 2005

PCN: 21162-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 141 AND SH 145, FROM SLICKROCK AND REDVALE TO NATURITA PERCENT TIME:

PROJECT NO: STR141A-044                   

SH141&145 SLICKROCK&REDVALE-NATURITA ST

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,765,263.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,688,093.10 NON-PARTICIPATING 1,612,640.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -48,379.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.37

WORK DAYS

WORK DAYS

40.11%

7,644,767.35

1,612,640.80

1,612,640.80

1,564,261.58

$

$

$

$

41,000.00

5,079,495.75

5,120,495.75

0.00

5,120,495.75

-144,398.87

0.00

4,976,096.88

0.00

AMOUNT DUE 4,976,096.88 1,564,261.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,564,261.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN MIGUEL

  

52.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/30/2020

03/30/2020

06/13/2020

01/30/2020

02/06/2020

02/26/2020

03/30/2020
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PCN: 21162-BID    ESTIMATE RUN 06/23/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 97,062.000

0.000

202-00240  
 

135,886.8097,062.000

0.00

99,800.000

SY  

1.40000

0010 *Removal of Guardrail Type 3 0.000

3,874.000

202-01130  
 

14,721.203,874.000

14,721.20

5,743.000

LF  

3.80000

0015 *Removal of End Anchorage 0.000

14.000

202-01300  
 

5,530.0014.000

5,530.00

22.000

EACH

395.00000

0020 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

80.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

500.00000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

35.00000

0035 *Wildlife Biologist 16.250

0.000

240-00000  
 

1,300.0016.250

0.00

20.000

HOUR

80.00000

0040 Aggregate Base Course (Class 6) 4,526.650

0.000

304-06000  
 

108,639.604,526.650

0.00

4,526.650

TON 

24.00000

0045 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

13,038.000

TON 

26.75000

0050 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

52,108.000

0.000

310-00610  
 

109,426.8052,108.000

0.00

52,108.000

SY  

2.10000

0055 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 9,638.580

8,201.230

403-34741  
 

1,364,745.4717,839.810

627,394.10

78,571.000

TON 

76.50000
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PCN: 21162-BID    ESTIMATE RUN 06/23/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 21,503.580

8,403.750

403-36721  
 

2,572,030.3829,907.330

722,722.50

33,900.000

TON 

86.00000

0065 Emulsified Asphalt (Slow-Setting) 9,384.000

5,309.000

411-10255  
 

44,079.0014,693.000

15,927.00

65,000.000

GAL 

3.00000

0070 *Guardrail Type 3 (6-3 Post Spacing) (31 In. MGS) 0.000

3,913.000

606-00301  
 

82,173.003,913.000

82,173.00

5,800.000

LF  

21.00000

0075 *End Anchorage (Nonflared) (31 In. MGS)(MASH-tested) 0.000

14.000

606-02003  
 

49,000.0014.000

49,000.00

22.000

EACH

3,500.00000

0080 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

123,391.000

LF  

0.30000

0085 *Construction Surveying 0.750

0.250

625-00000  
 

17,000.001.000

4,250.00

1.000

L S 

17,000.00000

0090 *Mobilization 0.600

0.000

626-00000  
 

307,200.000.600

0.00

1.000

L S 

512,000.00000

0095 *Public Information Management (Tier IV) 81.000

28.000

626-01114  
 

3,161.00109.000

812.00

270.000

DAY 

29.00000

0100 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

5,500.000

GAL 

23.00000

0105 *Pavement Marking Paint (High Build) (Temporary) 2,379.000

1,480.000

627-00013  
 

142,783.003,859.000

54,760.00

7,200.000

GAL 

37.00000

0110 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

102.000

SF  

39.00000
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PCN: 21162-BID    ESTIMATE RUN 06/23/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 1,719.000

770.500

630-00000  
 

54,769.002,489.500

16,951.00

10,020.000

HOUR

22.00000

0120 *Pilot Car Operation 0.000

115.000

630-00001  
 

4,600.00115.000

4,600.00

500.000

HOUR

40.00000

0125 *Traffic Control Inspection 15.000

12.000

630-00007  
 

4,050.0027.000

1,800.00

95.000

DAY 

150.00000

0130 *Traffic Control Management 34.000

16.000

630-00012  
 

37,500.0050.000

12,000.00

190.000

DAY 

750.00000

0135 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

63.003.000

0.00

25.000

EACH

21.00000

0140 *Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

713.0023.000

0.00

70.000

EACH

31.00000

0145 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

210.005.000

0.00

20.000

EACH

42.00000

0150 *Vertical Panel 105.000

0.000

630-80350  
 

3,255.00105.000

0.00

250.000

EACH

31.00000

0155 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

15,000.002.000

0.00

4.000

EACH

7,500.00000

0160 *Drum Channelizing Device 51.500

0.000

630-80360  
 

1,596.5051.500

0.00

200.000

EACH

31.00000

0165 *Traffic Cone 60.000

0.000

630-80380  
 

63.0060.000

0.00

300.000

EACH

1.05000
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PCN: 21162-BID    ESTIMATE RUN 06/23/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0180 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

650,000.000

F A 

1.00000

0195 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0206 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,079,495.751,612,640.8012,690,263.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 *Field Office (Class 2) 0.500

0.000

620-00002  
 

34,000.000.500

0.00

1.000

EACH

68,000.00000
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PCN: 21162-BID    ESTIMATE RUN 06/23/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 *Sanitary Facility 2.000

0.000

620-00020  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

CAT 41,000.000.0075,000.00CURRENT AMT0400 $ $ $

$ 5,120,495.751,612,640.80$12,765,263.10$CURRENT AMTPROJECT TOTAL


